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Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed)

To whom it may concern,

January 1, 2021

Happy Holidays from Baltimore City DPW, and thank you for your continued patience throughout this year during the
construction phase of SC941. Below is the project construction status SC941

Project Limits

The SC941 work area is within the Jones Falls Sewershed and includes work along the Jones Falls River and Falls Road.
The Work Area is largely east of Interstate 83 and west of Route 1. This project will help eliminate two (2) of the City’s
Sanitary Sewer Overflows’ (SSO), SSO 67 and SSO 72. Besides the ongoing impact at Falls Road, the other
neighborhoods are impacted by Cured In Place (CIPP) lining, Manhole Rehabilitation, etc.). These neighborhoods are in
Districts 11, 12 and 14. Approximately completion of project to date is 65%.

Work in Progress

e Falls Road Closure

0 Closed as of 5/11/20

0 The Jones Falls Trail will still be open and accessible to the public
e Pre- CCTV for Cured In Placed Pipe (CIPP) Lining

0 Heavy machinery will be used (construction noise is expected)

0 Lane closures /lane adjustments are expected
e CIPP Lining, Sewer Rehabilitation

O O OO

= 12/02/20:
= 12/03/20:
= 12/04/20:
= 12/07/20:

= 12/08/20:

= 12/09/20:
= 12/10/20:
= 12/11/20:
= 12/14/20:
= 12/15/20:

Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustments are expected

During curing process odor may be emitted
Completed Locations:
= 12/01/20:

2434 Falls Alley; 100 22nd St; 25020 Guilford & Barclay

300 21st-22nd St; 31 Lovegrove -St Paul

1216 Brevard St

149 Brevard St

6 W 26th St; 26 E 22 St

Guilford Barclay; 1206 Howard St; 2801-2721 Greenmount Ave
Guilford/Barclay

429 Whitridge Ave

101 Mt Royal
6 W 26th St

321 Falls Alley
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= 12/16/20: 336 E 22nd St
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12/17/20: 2227 Guilford Rd

Manhole Rehabilitation

Heavy machinery will be used (construction noise is expected)

Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
Lane closures /lane adjustments is expected

Completed/Ongoing Locations:

(0]

(0]
(0]
(0]

12/01/20: 2244 Guilford Ave; 2462 Brentwood Ave.; 2468 Brentwood Ave.; 411 Whitridge-27th
Alley

12/02/20: 124 Trenton St.; 101 Saint Paul-Calvert; 429 Whitridge Ave.; 411 Lorraine-26th Alley;
6303 Park Heights Ave.

12/03/20: 212 Hunter St.; 117 Culvert-Saint Paul; 6211 Biltmore Ave; 6101 Biltmore Av; 6111
Biltmore Ave

12/04/20: 6 W 26™ St.; 3910 Fordleigh Dr.; 3712 Fords Ln; 3811 Fords Ln

12/07/20: 33 North-Trenton; 6305 Fordham Dr.; 3415 Bancroft Rd.; 3401 Bancroft Rd.
12/08/20: 2410 St. Paul-Calvert; 2506 Guilford-Barclay; 6320 Wirt Ave.; 3315 Bancroft Rd; 4000
Fordleigh Rd

12/09/20: 2468 Brentwood Ave.; 2848 Guilford Ave; 3710 Fieldcrest Rd.; 6304 Fordham Dr.; 6505
Williamson Ave

12/10/20: 2846 Hargrove St; 6505 Williamson Ave; 3808 Midheights-Clarks Ln.; 3819 Bartwood
Rd.

12/15/20: 321 E 25th St

Siphon - Tunnel and Confluence Structures, Grinder pumps at BSM and MICA, Pedestrian Trail Relocation
Adjacent to 2101 Falls Rd

Cast in Place Concrete Structures A and B for siphon have been poured.

Grinder Pump Installations at Baltimore Streetcar Museum (BSM) and Maryland Institute College of
Art (MICA) are ongoing.

Jones Falls Pedestrian Trail has been detoured around construction work area, see below.

(0}
(0}
(0}
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Upcoming Work

e Falls Road Closure
0 Closed as of 5/11/20
0 Pedestrian Trail diverted to go around construction zone
0 The Jones Falls Trail will still be open and accessible to the public. All are requested to exercise caution
e Pre- CCTV for Cured In Placed Pipe (CIPP) Lining
0 Heavy machinery will be used (construction noise is expected)
0 Lane closures /lane adjustments are expected
e Manhole Rehabilitation
0 Heavy machinery will be used (construction noise is expected)
o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
0 Lane closures /lane adjustments is expected
0 Upcoming Locations: TBD
e Siphon - Tunnel Shoring and Bypass Trail Relocation
0 Adjacentto 2101 Falls Rd
o Siphon backfill ongoing.
o Existing siphon will be demolished, while continuing to construct structures A and B.
0 Jones Falls Trail has been detoured around construction work area
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0 Bypass Pipe installed and Active
0 Grinder Pump Installation
e Test Pit Excavation for Pressure Sewer Along Broadway
0 Heavy machinery will be used (construction noise is expected)
0 Lane closures /lane adjustments is expected
e Broadway Bypass Pumping
0 Heavy machinery will be used (construction noise is expected)
0 Lane closures /lane adjustments is expected
0 Tree Removal along portion of bypass route
0 Bypass piping anticipated to run at grade along N Broadway center median and below grade at
Intersections from E. Oliver St to E. Chase St
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Bélow are some pictures to highlight work accomplished to-date.
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Tee 6n 54inch Siphon Pipé (Félls RH) |

Excavation for Vault 1 (Broadway)
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We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have
any question; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM. Also Mr. Indranil
Goswami, the project manager can be reached at (410) 396-4700, as well as via email;

Indranil.Goswami@baltimorecity.gov. Additional information and resources are also available on our website
https://publicworks.baltimorecity.gov/ .

Sincerely;

-

e

Indranil Goswami
Construction Project Supervisor |
DPW, Office of Engineering & Construction
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